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FEBRUARY 2, 2012

This memo is a status report of Woodard & Curran efforts on the project and describes the following:

 highlights of the work completed since the last Status Report on December 5, 2011;
 identification of the work anticipated over the coming weeks; and
 discussion of schedule and any outstanding issues that need to be addressed.

Completed Work

 Finalized concept designs for structural retrofits of Rockland Avenue Outfall.

 Scheduled and held public stakeholder meeting to explain work completed to date and to identify
preferences for next steps. Preferences were decided through “dot” voting by meeting attendees
(see attachment for voting results); preferences include:

o Open Water: Pursue open water habitat restoration that would strategically remove
accumulated sediments, provide enhanced open water to wetland ratios consistent
with Inland Waterfowl and Wading Bird Habitat, and enhance and manage wetlands
for increased wetland diversity.

o Rockland Avenue Outfall: Pursue retrofitting to enhance trash capture and stormwater
quality treatment to extent practicable. Stormwater quality treatment to include
manufactured pre-treatment device and outlet wetland treatment system.

o Education Station: Pursue additional education stations, to be developed in context
sensitive way with neighborhood input; neighborhood requested to maintain
approve/veto on the type, location, and number of stations.

o “Parking Lot” items shown on the attachment will be incorporated into the “Data Gaps
and Further Information” section of the final Phase I project report.

Anticipated Work

 Issue draft summary report including sediment sampling results, permitting meeting and public
meeting outcomes.

 Prepare final report to identify additional information needs and next steps for future “Phase II”
evaluation in preparation for implementation. Some of the likely information needs identified in
attached “Parking Lot” items.

Outstanding Issues

 None

Closing

Please contact Zach Henderson if you have any questions or concerns. zhenderson@woodardcurran.com
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